


August 63

PROJECT STATUS REPORT

ITEM 8 Entries will be taken from codes listed on the reverse side of this form page 3.
 ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

INSTRUCTIONS

1. PROGRAM STRUCTURE 921A		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER 62B01																													
4. AFFTC PROJECT DIRECTIVE NR 62-17		5. ARDC PRIORITY 20F		6. REPORTING PERIOD August 1963																													
7. TITLE AND OBJECTIVE EXPERIMENTAL PERSONNEL PARACHUTE (MULTI-STAGE) To determine the opening reliability of a multi-stage parachute assembly to be used by parachutist from high altitudes.																																	
8. SCHEDULE		CURRENT FY 64										FY 65										FY 66 QTRS				FY 67 QTRS							
		J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
CURRENT SCHEDULE				U	N	K	N	O	W	N																							
NEW SCHEDULE																																	
CHG CODE																																	
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST				11. FINAL FLIGHT/TEST				12. TOTAL FLIGHT HRS REQ				13. ACFT SERIAL NR																			
14. % PLANNING COMPLETED 10/90		15. % INSTRUMENTATION COMPLETED 5/90				16. % TESTING COMPLETED 70/90				17. % DATA REDUCTION COMPLETED 10/90				18. % REPORT COMPLETED 5/0				19. % TOTAL COMPLETED 100/85															

20. REMARKS LIC 9121 WSC 3 Tests completed: 225 Aircraft hours flown to date: <table> <tr> <td>Test</td> <td>Photo</td> </tr> <tr> <td>C-130 - 56.1</td> <td>T-28 - 23.4</td> </tr> <tr> <td>B-66 - 36.0</td> <td>T-33 - 61.0</td> </tr> <tr> <td></td> <td>B-57 - 6.0</td> </tr> <tr> <td></td> <td>F-104 - 1.5</td> </tr> <tr> <td></td> <td>F-100 - 18.0</td> </tr> <tr> <td></td> <td>H-21 - 19.0</td> </tr> <tr> <td></td> <td>T-38 - 4.0</td> </tr> </table> No tests. This project is being held in abeyance by the AFSC Project Officer.		Test	Photo	C-130 - 56.1	T-28 - 23.4	B-66 - 36.0	T-33 - 61.0		B-57 - 6.0		F-104 - 1.5		F-100 - 18.0		H-21 - 19.0		T-38 - 4.0	Tests documented: .227 Documented aircraft hours remaining: <table> <tr> <td>Test</td> <td>Photo</td> </tr> <tr> <td>C-130 - 13.0</td> <td></td> </tr> </table>		Test	Photo	C-130 - 13.0	
Test	Photo																						
C-130 - 56.1	T-28 - 23.4																						
B-66 - 36.0	T-33 - 61.0																						
	B-57 - 6.0																						
	F-104 - 1.5																						
	F-100 - 18.0																						
	H-21 - 19.0																						
	T-38 - 4.0																						
Test	Photo																						
C-130 - 13.0																							
21. DATE 31 August 1963		22. OFFICE SYMBOL AND TELEPHONE EXT FTLGM/266		23. SIGNATURE OF PROJECT OFFICER  CWO Charles O. Laine																			

On file USAF release instructions apply.

PROJECT STATUS REPORT

INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on ~~XXXXXXXXXXXXXXXXXXXX~~ page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE 921A	2. PROJECT NR OR SYSTEM TEST OBJ NR	3. TASK, ESP OR TEST NUMBER 62B02
4. AFFTC PROJECT DIRECTIVE NR 62-26	5. ARDC PRIORITY 75A	6. REPORTING PERIOD August 1963

7. TITLE AND OBJECTIVE

EXTRACTION FORCE TRANSFER DEVICE

To investigate the performance of an extraction force transfer device to determine whether any conditions of use could result in premature release which would affect safety of flight.

8. SCHEDULE	CURRENT FY 64												FY 65												FY 66 QTRS				FY 67 QTRS							
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th				
CURRENT SCHEDULE			0	3		5	R																													
NEW SCHEDULE																																				
CHG CODE																																				
9. FIRST FLIGHT/TEST	10. LATEST FLIGHT/TEST												11. FINAL FLIGHT/TEST												12. TOTAL FLIGHT HRS REQ				13. ACFT SERIAL NR							
14. % PLANNING COMPLETED 10/100	15. % INSTRUMENTATION COMPLETED 10/93												16. % TESTING COMPLETED 70/89												17. % DATA REDUCTION COMPLETED 5/85				18. % REPORT COMPLETED 5/0				19. % TOTAL COMPLETED 100/86			

20. REMARKS

LIC 9124. WSC 3

Tests completed: 28

Tests documented: 36

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test Photo
C-130 - 28 T-28 - 17
T-33 - 10

Test Photo
C-130 - 8 T-28 - 9

No tests.

The extraction force transfer device was returned to the U.S. Army's Natick Laboratories for possible replacement of worn parts before testing is continued.

21. DATE 31 August 1963	22. OFFICE SYMBOL AND TELEPHONE EXT FTLGC/262	23. SIGNATURE OF PROJECT OFFICER  H. J. Hunter
--------------------------------	--	--

Approved For Release 2002/11/08 : CIA-RDP75B00285R000400020031-2

PROJECT STATUS REPORT

INSTRUCTIONS
 ITEM 8 Entries will be taken from codes listed on ~~XXXXXXXXXXXX~~ page 3.
 ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE 921A		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER 63B14	
4. AFMTC PROJECT DIRECTIVE NR 63-83		5. ARDC PRIORITY 01		6. REPORTING PERIOD August 1963	
7. TITLE AND OBJECTIVE D. E. S. TESTS (Purpose is classified).					
8. SCHEDULE					
CURRENT FY <u>64</u> FY <u>65</u> FY <u>66</u> QTRS FY <u>67</u> QTRS					
J A S O N D J F M A M J J A S O N D J F M A M J 1st 2d 3d 4th 1st 2d 3d 4th					
CURRENT SCHEDULE 1 C					
NEW SCHEDULE					
CHG CODE					
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST	
12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR			
14. % PLANNING COMPLETED 10/90		15. % INSTRUMENTATION COMPLETED 10/70		16. % TESTING COMPLETED 70/70	
17. % DATA REDUCTION COMPLETED 5/70		18. % REPORT COMPLETED 5/0		19. % TOTAL COMPLETED 100/70	

20. REMARKS


LIC 9341

Tests completed: 5 Tests documented: 7

Aircraft hours flown to date: Documented aircraft hours remaining:

Test	Photo	Test	Photo
F-106B - 7	T-38 - 3	F-106B - 2	F-106B - 2
	F-104 - 20		F-104D - 6
	F-106B - 2		T-38 - 7
	T-33 - 2		T-33 - 2

This project is classified.

21. DATE 31 August 1963	22. OFFICE SYMBOL AND TELEPHONE EXT FTLCM/266	23. SIGNATURE OF PROJECT OFFICER  CWO Charles O. Laine
--------------------------------	--	---

PROJECT STATUS REPORT

INSTRUCTIONS

- ITEM 8 Entries will be taken from codes listed on ~~the reverse side of this form~~ page 3.
- ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER																													
921A				63B12																													
4. AFFTC PROJECT DIRECTIVE NR		5. ARDC PRIORITY		6. REPORTING PERIOD																													
63-59		17A		August 1963																													
7. TITLE AND OBJECTIVE																																	
SUPPORT USAF IG TRAINING FILM																																	
To obtain motion pictures of pilot-seat separation using F-100D ejection seat. Film will be used for pilot training.																																	
8. SCHEDULE		CURRENT FY <u>64</u>												FY <u>65</u>				FY <u>66</u> QTRS				FY <u>67</u> QTRS											
		J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
CURRENT SCHEDULE																																	
NEW SCHEDULE																																	
CHG CODE		J																															
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST				11. FINAL FLIGHT/TEST				12. TOTAL FLIGHT HRS REQ				13. ACFT SERIAL NR																			
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED		16. % TESTING COMPLETED		17. % DATA REDUCTION COMPLETED		18. % REPORT COMPLETED		19. % TOTAL COMPLETED																							
10/100		10/100		70/100		5/100		5/0		100/95																							

20. REMARKS

LIC#9339 WSC 3

The testing on this project was completed. The report is being delayed due to work on higher priority projects.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 August 1963	FTLGM/266	 R. H. Puddycomb